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1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm#: | 7. Dept.

Pamela Johnson 04/15/03 03-0270 — 301.925.0993 2005 M&O

8. CCR Title: Delivery for Release 2.03 of the EDGRS Data Extraction Scripts

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 04/14/03

Pamela Johnson /s/  04/15/03 I CCR

13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
Other fill in Block 27).

G.W. Sloan ./s/ 04/15/03 Routine

16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. ClI(s) Affected:None

checklist): Impact:

None None

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

N/A 04/14/02 None - Under 100K

22. Source Reference: XINCR (attach) [JAction Item [JTech Ref. [[JGSFC []Other:
ECSed36158, ECSed36983

23. Problem: (use additional Sheets if necessary)
GDAAC OPS was at a standstill as a result of sybase locking related to EDGRS scripts.

24. Proposed Solution: (use additional sheets if necessary)
Modify code that causes deadlock at site.

25. Alternate Solution: (use additional sheets if necessary)
None

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
EDGRs SubSystem will continue to cause ECS system to deadlock.

27. Justification for Emergency (If Block 15 is “Emergency”):

28. Site(s) Affected: [JebF [XpvCc [XVATC [XIEDC X GSFC XLaRC [XINSIDC [IsSMC [JAK []JPL
[JEOC []IDG TestCell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Disposition: [Approved| App/Com. Disapproved Withdraw Fwd/ESDIS ERB
M . Armstron 4/1
ary S strong /s/ 04/15/03 EWd/ECS
33. M&O CCB Chair (Sign/Date): Disposition: |éggroved| App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Debra Stepp /s/ 04/15/03 Fwd/ECS
34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
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